YTY GROUP

PRODUCTION PLANNING FOR THE MONTH OF FEBRUARY 2023

Doc. # : YGD 0905/02
Rev : 0
Eff. Date : 15/02/2017

DATE : 25/01/2023

PLANT : YTY ACHEH BLOCK A

REF:PP/23/02/01

LINE	SIZE	RATIO (%)	PROD. CODE	PROD.	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
1	S	50			LINE STOP S 50% SHINKO 061 M 50% SHINKO 061																											
	M	50																														
2	S	75			LINE STOP S 75% SHINKO 061 M 25% SHINKO 061																											
	M	25																														
3	S	100			LINE STOP S 100% SHINKO 061																											
4	XS	25			LINE STOP XS 25% SHINKO 061 M 50% SHINKO 061 XL 25% SHINKO S1																											
	M	50																														
	XL	25																														
5	M	50	N037CBB-XXU2-020F	CBB	M 50% SHINKO 061																											
	L	50	N037CBB-XXU2-010F		L 50% SHINKO S1																											
6	S	50	N037CBB-XXU2-030F	CBB	S 50% SHINKO 061				LINE STOP S 50% SHINKO 061 M 50% SHINKO 061																							
	M	50	N037CBB-XXU2-020F		M 50% SHINKO 061																											

PREPARED BY,

HO PIK LING

*	Online Checking
**	AUTO LAYERING

REMARKS :

H.K HOUSEKEEPING
H.S HOLDER SERVICING
P.M PREVENTIVE MAINTENANCE
Bent Shaft Replacement

PRODUCT	PLANNED OUTPUT ('000 PCS)
N32BLB-BC	0
N32CBB-DD	0
N32KCL	0
N32SKB-AC	0
N32WHT	0
N34MDB	0
N35BLK	0
N35MRB	0
N35MRB-AC	0
N35PNK	0
N35TNB	0
N35WHT	0
N35WHT-AC	0
N35XCB	0
N37CBB	31,372,739
N38KCS	0
N38KCS-EU	0
N38PSB	0
N49BLK-BD	0
N49GRN-BD	0
N52BLB-BD	0
N55SPB	0
N58KCP	0
N60SEB	0
TOTAL	31,372,739